

2008 PART SCHEDULE

REVISED

PARTWeb available for data entry	February 6
Revised guidance on answering PART questions available	February 6
Refresher PART Training	February 13
Introductory PART Training.....	February 14 and 15
Agencies give OMB RMOs access to complete PART draft	March 31
PARTs ready for consistency check	April 28
<i>Consistency check and review of performance measures</i>	<i>April 29 – May 5</i>
<i>OMB RMOs receive feedback on consistency check & performance measures</i>	<i>May 16</i>
<i>OMB RMOs revise PARTs, as necessary, to address consistency issues.....</i>	<i>May 27</i>
<i>OMB RMOs pass back PARTs to Agencies</i>	<i>May 27</i>
<i>Agencies submit PART Appeals</i>	<i>June 6</i>
<i>OMB RMOs and Agencies work out issues</i>	<i>June 6- June 13</i>
<i>Agency Spring Update of PARTs completed in previous years.....</i>	<i>May 23 – June 30</i>
<i>Appeals board meets (tentative).....</i>	<i>June 18</i>
<i>Appeals board provides decisions</i>	<i>June 20</i>
<i>PARTs updated to reflect appeals board decisions.....</i>	<i>July 16</i>
<i>RMOs complete revised summaries, including improvement plans on new PARTs.....</i>	<i>July 16</i>
<i>PARTWeb data entry locked</i>	<i>August 1</i>